Lake Narracan Precinct Structure Plan
Next Steps
November 2013

1. Council Report –
(6 November 2013 Council meeting)
Present information in community engagement package for Stage 1 Community Engagement to Council

2. Community Engagement - Stage 1
November 2013

3. Changes to draft Concept Plans
as a result of community engagement Stage 1

4. Package for Planning Scheme Amendment prepared
1. Draft Lake Narracan Precinct Structure Plan
2. Moe/Newborough Structure Plan
3. Moe-Newborough Integrated Framework Plan
5. Background reports
6. Amendment Documentation (explanatory report, ordinances changes etc)

5. Council Report
Present Planning Scheme Amendment package as listed in 4 above to Council.
Seek resolution to request a Ministerial run Amendment following Community Engagement Stage 2.

6. Community Engagement - Stage 2
Proposed May 2014

7. Ministerial Run Amendment
Proposed Post May 2014